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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

Im, MONTHLY STATUS REPORT
NOVEMBER 1991

1. Promess DuringtheReportingPeriod

The followingactivitieswere accomplishedduringthe reportingperiod:

- Technicalcoordinationmeetings were held betweenthe Navy,NASA and the MEW
group.

- Work continued on the Site 9 100Percent Source Control Designs.

- Preparations of the Northbase Area Additional Investigations Field Work Plan
began.

l

- Work continfiedon the screeningof remedial technologiesreport for OU-4.

- The Station-WideHealth and SafetyPlan was completed.

- Quarterly sampling of the Source Control Investigation wells was performed in
November.

- Step drawdown testingand well installation for the Aquifer Test continued during
the month of November.Nine(9) aquifer tests were completed.

v - Field samplingof the Air SWAT wells was completedduring themonth of
November.

- Water level measurements in monitoringweUswas accomplishedthe last week in
November.

- Novemberfield activities are shown in Table 1 and the overall statusof Phase 1I
field activities is shown in Table 2.

In additionto the above field activities,the InternationalTechnology Corporation
(IT) AnalyticalServicesLaboratory in Cerritos, Californiais analyzing the second
quarter groundwatersamples collected from Sites 3-7. Data validationcontinues for
the samplings.

IT is continuing thepreparation of the OperableUnit Reports.

2. Re_lxn'tsSubmitted andMeetings

- The Third Quarter 1991Quarterly Report was submitted on November 15, 1991.

- The Site 9, 35 percent design was submitted on November 15, 1991.

- The Monthly Regulatory Agency Meeting was held on November6, 1991.

The TRC Meeting was held on November 6, 1991at NAS MoffettField.
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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA

INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT

NOVEMBER 1991
(Continued)

- TheTechnicalExchange Meeting betwegnthe Navy,NASA and the MEW
Companies' representatives was held on November 7, 1991.

3. Problems Encounteredand Resolutiolas

- None

4. Reports and Activities for the December 199!/January1992Submittal
l

- The monthly"regulatory agency meetings will be held on December 2, 1991 and
January 16, 1992.

- The Technical Exchange Meetingwith the Navy, NASA and MEW Companies'
representativeswill be held on December 6, 1991.

- The Technology Screening Report for OU-4 will be submitted on December 20,
1991.

- Constructionbid requests will be announcedfor Concrete TreatmentPad in
_, January.

- Bid opening for Site 14 Source Control will be held on December 6, 1991.

- Northbase Area Additional Investigations Field Work Plan will be submitted on
December 23, 1991.

- Completionof the Aquifer Tests is scheduledfor earlyDecember.

IT will continue the developmentof the OperableReport for OperableUnits 2 and
4.

5. Planned Field Activities for December 1991 and _I_nuary1992

IT's projected field activities for December 1991 and January 1992 are shown on
Table 3.

6. Key Personnel Changes

- None.
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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

_, MONTHLY STATUS REPORT
NOVEMBER 1991

(Continued)

7. ChemicalL_boratory_Data StatusReport

- Site 9 Source Control Investigation data was submitted in the Site 9 Field
InvestigationTechnical Memorandadated October 15, 1991.

8. Percentageof Pro_iectCornpletion

- Phase I tank removal tasks - 100%complete

- Phase I tank locationwells - 100%complete

- Phase II tank _emovaltasks - 100%complete

- Phase II tanklocation wells - 100%complete

- Final Phases I and II Tank and Sump Report - 100%complete

Building 29 Field Work Plan - 100%complete

- Building 29 Area Field Investigations- 100%complete

_, Final Building29 Area Report - 100%complete

Sites 12 and 14Source ControlEvaluations - 100%complete

Sites 12 and 14 Source ControlField Work Plans - 100%complete

Site 14 SouthField InvestigationTechnical Memorandum 100%complete

Sites 12 and 14 Source ControlDesigns - 100%complete

Sites 12 and 14Source ControlSpecifications - 100%complete

- Site 12and 14 ConstructionActivities - 0% Complete

- Final Sites 8 and 9 Source ControlEvaluations - 100%complete

- Site 9 Field Work Plan - 100%complete

- Site9 Field Investigations- 100%complete

- Sites 9 Source ControlDesigns 35% complete

Site9 Source controlInvestigationTechnical Memorandum- 100%complete

Abandonmentof Known Wells - 100%complete
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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT
NOVEMBER 1991

(Continued)

- Investigationof Suspect Wells - 100%complete

- IS8 and IS9 Field Work Plans - 100%complete

- IS8 and IS9 Field Investigations - 100%complete

- IS8 and IS9 Report - 100%complete

- Phase II Tank and Sump Soils Profiling - 100%complete

Phase II Tank and Sump Soil Treatment and Disposal - 20% complete

- Soil TreatabilityTest Pla_s - postponed

- Northbase Area Field Investigations- 100%complete

- Northbase Area Field InvestigationsReport - 100%complete

- Northbase Area Additional InvestigationsField Work Plan - 20% complete

- Initial Screeningof technologies- OU-4- 75% complete

v - Draft FeasibilityStudy - OU-4 - 5% complete
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TABLE 1. PHASE I1 FIFJ.,DACTIVITIES FOR NOVEMBER 1991
NAS MOFFETr FIELD

 ii iiiiiii  ii iiiii  ii iii ii iiiiii  i iii   ii  i ii   iiiiiii ii  ii    ii! iii!ii  iiii iiii iii!i iiiii i   N  R'N i  i  iiiii ii iiiii i   i  iii i i i i   ii iiii iii   i i ii iiii iii  iiiiiiiiiiiiiii
i iiiiiiiiiiiiiiiii!!ili L    iii  iiiiii! i iiii!i!iiii!iiiiii!iiiiiiiiii

iiiiiii!iiiiiiiiiiiiiii:_iii:iliiii::iil:iii!iii__iiiiii!iiiiiiiiiif!iIiiiIiIiiiiiiiiiiiliiiiiiiiiiiii_ii:_ii:_ii::iiiii:_iiii_iiiiiiIi:.!iiiiz_iii::i.i.i:::z_:_:_i_i::_:i:::__i_iiii_::.S_ LIN_ i_i!_i!_iiiiiilii_i_:i_ii!!::_::_iii_iii:_:!i::_!i:_iiIi_iiii_iiiiii:_!::i_:S_P _N _iiiiiiiiiiiii:i,i::ii,i,!,i:i:i,,i:!:i:i.

1 X
2 X
3

4/6/7
5
8
9

NOTE: X DENOTES ACTIVITY
DENOTES NO ACTIVITY



TABLE 2. STATUS OF PHASE II AC-WIV1TI_ AS OF NOVEMBER 30, 1991
NAS MOFFE'IT FIELD RI/FS

.....SITE P N  !iiiiiiiiiii  6   iiii!ii !
1 0 0 0 0 0 0 0 0 7 7
2 0 0 0 0 0 0 0 0 9 9
3 9 9 6 6 3 3 4 4 0 0

4/6/7 14 14 9 9 4 4 11 11 3 3
5 40 40 39 39 24 24 1); 18 6 6
8 20 20 18 18 4 4 4 4 2 2
9 47 47 48 48 11 11 33 33 26 26
14 1 1 1 1 0 0 0 0 0 0

TOTAL 131 131 121 121 46 46 70 70 53 51

NOTE: ELEVEN FREE-PRODUCT WELLS ARE INCLUDED IN TOTALS (NINE IN SITE 5 AND TWO IN SITE 9).

NOTE: "PLANNED" REFERS TO THE ITEMS CL_RRENTLY PLANNED. THIS NUMBER MAY DIFFER FROM THE NUMBER OF ITEMS ORIGINALLY
PLANNED.

NOTE: AIR SWAT WELLS ARE ONLY INSTALLED IN SITES 1AND 2. SEVENTEEN WELLS WERE ORIGINALLY PLANNED, BUT ONE WAS DELETED
BECAUSE OF HIGH WATER TABLE. AQUIFER TEST WELLS ARE AT SITES 4 THROUGH 9.
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TABLE 3. PROJECTED b-/EIJ) ACIIVITIF_ FOR DECEMBER1991AND JANUARY 1992
NASMOFFETT FIELD RI/FS

H

i _ _DFILLGAS_ _!_i _I_QUI_TESTPUMPIN_:_I AQUIFER_STOBSERVATIONII_i_?iI_I_!i_iii_:_i:_:: P_EI & II : ,:
_ _ : INSTALLAT!ON:_:_i:_:_:i__.i_':i'_:_i:_iii:i _:_.iWELLINSTAL_TION _:'_i:.i__ _iii_:__:___ INST_A_ON _:__.i_i:!iiiiiiii_._:_:_:_ii_iiii_i:_:_i_i_i _:_ S_L!NG

1 0 0 0 0 0 0 0 0
2 0 0 0 0 0 0 0 0
3 0 0 0 0 0 , 0 0 18

4/6/7 0 0 0 0 0 0 0 32
5 0 0 0 0 0 0 0 20
8 0 0 0 0 0 0 0 0
9 0 0 0 0 0 0 0 0

TOTAL 0 0 0 0 0 0 0 70

* 46 Phase I wells and 24 Phase II wells.


